Commonwealth of Virginia
Department of Fire Programs (960)

Burn Building Project Summary

FY2014

last updated 7/25/2015

Project

Count Activity

1 CLOSED

FY
Award

FY2014

Project
Jurisdictions)

Augusta County

Project
Completion
Deadline

6/30/2015

Original
Award

49,349

Revised
Award

48,019

Payments to
Date

48,019

Update

Mar-15

Project
Status

Project awarded at 6/2014 VFSB
meeting; award documents sent.
Agreement signed and a copy
returned to jurisdiction for their
file. Researching different models
within budget. Selected
model/vendor and submitted
order. Awaiting delivery. Trailer
and vehicle prop received.
awaiting invoices from Kidde for
prop. Invoices received and
inspection performed. Payment
made 03/31/15

Last Board
Action

Awarded $49,349 for

FY14.

Remarks

PROJECT

Vehicle
Fire Prop
Addition

2 Active

FY2014

Fairfax, City

9/30/2015

9,500

Jul-15

Project awarded at 6/2014 VFSB
meeting; award documents sent.
Agreement signed and a copy
returned to jurisdiction for their
file. Met with contractor and
construction expected to begin
between Oct and Dec 2014.
Changed contractors in
November. New contractor
projects completion by 04/2015.
Continued issues with contractor
hope to have new one on by early
May 2015. Will be requesting
extension. Extension request for
90 days received 4/13/15 and
approved. Awaiting PO and
construction will begin.

Awarded $9,500 for
FY14.

RIT House

58,849

48,019

|END OF LISTING
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